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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

EPA Region 5 Records Ctr.

(MACAEIVAN

v 394120

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #7
Progress
ESI-PRP Removal
BSYS -
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, City of Indianapolis
Richard Wise, City of Indianapolis
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Linda Nachowicz, U.S. EPA Region V, ERB 2
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U.S. EPA HQ '
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Jason Sewell, IDEM
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Carol Ropski, U.S. EPA Region V, ESS

Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ

Dan Sparks, USFWS

Ed Karecki, USFWS

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators
Date: 6/10/2011
Reporting Period: 6/6/2011 to 6/10/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On June 6, 2011, START Trenna Seilheimer arrived site at 0915 with no Trihydro/AVS personnel on site,
the gate unlocked, and no security guard present.

- A tanker truck was onsite due to miscommunication and left without hauling material out.

-Standing water was observed throughout the northeast area of the site due to precipitation over the
weekend.

- START Seilheimer identified water flowing in the City sanitary sewer manway adjacent to the control

building due to the pig in the 9" pipeline no longer holding.
-OSC Verneta Simon and Steve Flemming (Safety-Kleen) participated in the Community Meeting.
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Following the meeting, S. Flemming was on site. The next community meeting will be held on August 1,
2011 at 2 pm.

On June 7, 2011, AVS hauled off 6 loads (35,000 gal) of oily water from the northeast area of the site to
United Water’s facility in Cincinnati, OH.
-START Shauna Ross identified two heavily oiled mallard ducklings in the primary separator pit.
OSC Simon contacted the Indianapolis Enforcement Dispatcher and Providence Wildlife.
Providence Wildlife requested that the ducklings be delivered to the Hillview Rehabilitation Center
& Veterinary Clinic in Franklin, IN for treatment and rehabilitation.
, START Ross and Ken Gollon (Trihydro) removed the ducklings, placed them in a box, and K.
Gollon transported them to the facility.
-AVS pumped oily water into the frac tanks staged north of the solids building.
-Trihydro had additional AVS personnel on site to address the water flowing in the City sanitary sewer
manway adjacent to the Contro! Building noted on June 6, 2011 by START Seilheimer.
. AVS conducted a confined space entry, determined that the pig in the 9” line had become
dislodged, and tightened/replaced the pig.

On June 8, 2011, AVS hauled off 10 loads (59,000 gal) of oily water from the northeast area, primary
separator pit, and east containment to United Water’s facility in Cincinnati, OH

-OSC Simon was in contact with Ed Karecki and Dan Sparks (U.S. Fish & Wildlife Services) pertaining to
the oiled mallard ducklings in the primary separator pit on June 7, 2011.

-After noting high water levels in the primary separator pit June 7, 2011 and no standing water in the
drainage area east of the unloading building (which drained to the primary separator pit and was plugged
by AVS), START Ross noted the water levels in the grates east of the unloading building before and
after AVS pumped a truckload of oily water from the primary separator pit.

Due to both the water in the grate and the water in the primary separator pit lowering
approximately 6” after pumping, it became apparent that the cap AVS installed was likely not working
properly.

-Per K. Gollon, the carbon treatment system is scheduled to arrive on site within the next few days.

Due to secondary containment concerns, Trihydro plans to stage the roughly 8'x18’ treatment
system just north of the frac tanks on the north side of the solids building instead of on the gravel/grass
area between the dehydration building & bunker tanks, as originally planned.

On June 9, 2011, AVS hauled off 8 loads (47,000 gal) of oily water from the east containment, primary
separator pit, and solidification pits to United Water’s facility in Cincinnati, OH.
-D. Sparks was on site to assess the site wildlife issues and recommended the following (comment letter
listed in Documents section):

Potentially put up netting at the primary separator pit;

Ensure that Asphalt Materials addresses the pooled water north of the control building;

Keep the stormwater that continuously pools adjacent to the solidification pits pumped down;

Keep the east containment pumped down due to the nearby ecosystem.
-AVS pumped down the oily water in the primary separator pit to below the connection to the drainage
area east of the unloading building.

Judging from the drainage, the plug AVS installed is not working properly.

AVS plans to plug this again at a later date to reduce stormwater flow to the primary separator pit.
-The PRP group had personnel from Roger Ward Engineering, Inc.of Indianapolis, IN on site to assess
the site stormwater situation. ’
-Trihydro/AVS collected 3 sludge grab samples from Tank 51 (northeast of the manway):
. AST51-81: Surface sludge sample collected with a ponar for PCB, flashpoint, & TCLP
metals/VOC/SVOC analysis.
: AST51-S2: Subsurface (~1.5 bss) sludge sample collected with 50’ of 1” PVC pipe with two poly
bottles attached to the end for PCB, flashpoint, & TCLP metals/VOC/SVOC analysis.

AST51-S3: Subsurface (~5° bss) sludge sample collected from the end of a 60’ of 1" PVC pipe for
flashpoint & TCLP metals/VOC/SVOC analysis (not enough volume collected for PCBs).

On June 10, 2011, AVS hauled off 4 loads (23,000 gal) of oily water from the east containment and
solidification pits to United Water's facility in Cincinnati, OH.
-OSC Simon, D. Sparks, START Ross, S. Flemming, and K. Gollon participated in a conference call
regarding the mallard ducks/ducklings living in the Tank 51 secondary containment. There are 13 ducklings
and 1 hen in the containment.

Per D. Sparks, due to the young age of the ducklings and lack of food supply in the containment,
they wili likely not survive through the weekend. D. Sparks also mentioned that putting up netting over
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the pnimary separator pit may cause more problems than it might solve.

0OSC Simon coordinated with Providence Wildlife to have their personne! on site to retrieve the
mallards. Nine of the 13 ducklings were rescued. Four ducklings remain in the containment with the hen.
The nine mallards captured were transported to the Hillview Rehabilitation Center & Veterinary Clinic in
Frankiin, IN & will be under the care of a licensed wildlife rehabilitation specialist. )
-The PRP group had personnel from Commonwealth Engineering, Inc. of Indianapolis, IN on site to
assess the site stormwater situation.
-Trihydro pumped down the primary separator pit, east containment, and solidification pits to less than
50% in each pit/containment.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium|Quantity Manifest #! Treatment|Disposal
Oily Water Liquid 1,316,180 gallons X

Stormwater* Liquid {221,466 gallons X ‘

Tank 51 ContainmentiLiquid {252,650 gallons IX—— .............

2.2 Planning Section
2.2.1 Anticipated Activities

¢ Revised Work Plan

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities.

Tank 51 activities.

2.2.2 Issues

Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is
investigating potential options for mitigating infiltration.

Standing water has been observed in several locations around the site. Warmer weather can lead
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing

water on site as soon as possible.

Ongoing management of wildlife at the site due to nearby ecosystems.
2.3 Logistics Section

Not applicable.
2.4 Finance Section

2.4.1 Narrative
Not applicable.
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2.5 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
The next community meeting will be held on August 1, 2011 at 2 pm.

3. Participating Entities
3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor

5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent

bss — Below sludge surface

ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management
OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/reports

For additional information, please refer to the US EPA lead removal action website at
WWW._epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.
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7. Situational Reference Materials
For additional information, please refer to the documents section at www.cpaosc.org/esi
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